

Stealth Flight

Risk Mitigation

When To Use

When a rookie agile team need time to get established but stakeholders might disrupt them

Approach

Refine the backlog to use very short sprints e.g. 1 week for the first 3-5 sprints and then settle into a more appropriate sprint duration. This allows the team to fly under the radar and use the scrum framework 3-5 times before the stakeholders start asking questions about their performance.

Beware...

If the overall project duration is only 5 sprints long, then the team may not have time to settle down properly and be effective

