

# **Renovator**

## *Risk Mitigation*

### **When To Use**

When there is a significant amount of technical debt that is compromising the team

### **Approach**

Refine the backlog in order of priority with artificially high value purposefully placed upon technical debt items so that they are done ahead of other items

### **Beware...**

New features may be neglected leading to stakeholder tension and conflict

