

Go Between

Risk Mitigation

When To Use

When there are strong dependencies between systems, teams or products

Approach

Refine the backlog with mock ups and interfaces to decouple dependencies between the actors. Also allow for regular connection and integration to realise any integration issues.

Beware...

Reconnect regularly especially if the projects have risk of diverging rather than converging

